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ESTIMATE RUN 08/23/2005

ESTIMATE SUMMARY 09:25:04

CONTID: C15225         ESTIMATE NO: 0001 PROG 2002

PCN: 15225-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 34: Loveland to Drake PERCENT TIME:

PROJECT NO: STA 0341-065                  

SH 34: Loveland to Drake

NAME OF ROAD: 034A

PROJECT COUNTIES: LARIMER

CONTRACTOR:

A-1 CHIPSEAL COMPANY PAY PERIOD ENDING 08/23/2005 DATE TIME STARTED 06/20/2005

1935 SNOWY OWL DRIVE DATE LET 05/26/2005 DATE WORK BEGAN

 DATE AWARDED 06/01/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/09/2005 DATE ACCEPTED

BROOMFIELD CO 80020     303/464-9267 DATE NOTICE TO PROCEED 06/20/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 655,739.65 PARTICIPATING $ $ 511,439.05

AWARD PROJECT AMT: 587,654.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,992.39

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

76.00

TIME ALLOW:

ORIG TIME ALLOW:

25 WORK DAYS

WORK DAYS25

77.99%

144,300.60

511,439.05

511,439.05

504,446.66

$

$

$

$

511,439.05

0.00

511,439.05

0.00

511,439.05

-6,992.39

0.00

504,446.66

0.00

AMOUNT DUE 504,446.66 504,446.66

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 504,446.66

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

19.0
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PCN: 15225-BID    ESTIMATE RUN 08/23/2005

PROJECT: STA 0341-065                  ESTIMATE NO: 0001 09:25:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 27.000 0.000

TON 0.000 0.00

200.00000 0.000 0.00

403-00720  
 

0010 *COVER COAT MATERIAL (TYPE I) SPECIAL 287,759.000 0.000

SY  287,759.000 244,595.15

0.85000 287,759.000 244,595.15

409-02030  
 

0015 EMULSIFIED ASPHALT (HFRS-2P) (HIGH FLOAT) 
(POLYMERIZED) 

172,217.000 0.000

GAL 130,473.000 150,043.95

1.15000 130,473.000 150,043.95

411-10375  
 

0020 *MOBILIZATION 1.000 0.000

L S 1.000 45,279.95

45,279.95000 1.000 45,279.95

626-00000  
 

0025 *EPOXY PAVEMENT MARKING 938.000 0.000

GAL 938.000 51,590.00

55.00000 938.000 51,590.00

627-00005  
 

0030 *FLAGGING 1,000.000 0.000

HOUR 214.500 4,290.00

20.00000 214.500 4,290.00

630-00000  
 

0035 *PILOT CAR OPERATION 300.000 0.000

HOUR 75.000 3,750.00

50.00000 75.000 3,750.00

630-00001  
 

0040 *TRAFFIC CONTROL INSPECTION 10.000 0.000

DAY 0.000 0.00

100.00000 0.000 0.00

630-00007  
 

0045 *TRAFFIC CONTROL MANAGEMENT 25.000 0.000

DAY 4.000 800.00

200.00000 4.000 800.00

630-00012  
 

0050 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 3.000 0.000

EACH 1.800 135.00

75.00000 1.800 135.00

630-80341  
 

0055 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 36.000 0.000

EACH 25.200 1,890.00

75.00000 25.200 1,890.00

630-80342  
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PCN: 15225-BID    ESTIMATE RUN 08/23/2005

PROJECT: STA 0341-065                  ESTIMATE NO: 0001 09:25:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 0.000

EACH 3.600 360.00

100.00000 3.600 360.00

630-80343  
 

0065 *PORTABLE MESSAGE SIGN PANEL 4.000 0.000

EACH 3.600 7,200.00

2,000.00000 3.600 7,200.00

630-80355  
 

0070 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

2.000 0.000

EACH 1.800 90.00

50.00000 1.800 90.00

630-80357  
 

0075 *TRAFFIC CONE 400.000 0.000

EACH 63.000 315.00

5.00000 63.000 315.00

630-80380  
 

0080 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 1.000 1,000.00

1,000.00000 1.000 1,000.00

630-80510  
 

0085 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0090 F/A OJT COLORADO TRAINING PROGRAM 300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0095 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

CAT 0200 $511,339.05 511,339.05CURRENT AMT 655,639.65 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0100 SANITARY FACILITY 1.000 0.000

EACH 1.000 100.00

100.00000 1.000 100.00

620-00020  
 

CAT 0400 $100.00 100.00CURRENT AMT 100.00 $$

PROJECT TOTAL 511,439.05 $ 511,439.05CURRENT AMT 655,739.65 $$


